Quarterly Report

Date: November 1, 2016

Project Title: Fish Passage Culvert Assessment in the St. Louis River Area of Concern
in Wisconsin

Grant Recipient: WDNR

Report Prepared by: Amy Eliot, UWS-LSRI Principal Investigator

Time period covered for this report: 2016-Q3

Activities completed/work accomplished this quarter:

Technical Team Convened and Meeting 1 Held:

A Technical Team of project experts was convened on October 12, 2016 to guide project
decision making. Members of team include: Matt Steiger, WDNR Project Manager/AOC
Coordinator; Madeline Roberts, WDNR Project Manager/Water Resources Management
Specialist; Paul Piszczek, WDNR Fisheries Biologist; Amy Cronk, WDNR
Environmental Analysis and Review Specialist; Craig Roesler, WDNR Water Quality
Biologist; Matt Diebel, WDNR Water Resources Management Specialist; Tom Simmons,
WDNR GIS Analyst; Christine Ostern, Douglas County Conservationist; Cameron
Bertsch, Douglas County Engineering Technician; Kevin Schmid Douglas County
Highway Technician; Darienne McNamara, City of Superior Environmental Regulatory
Coordinator; Ted Koehler, USFWS Fish and Wildlife. During the first meeting we
determined the species and barriers targeted for the project and made a draft list of
background information needed to recommend priority sites. (Attached: Presentation;
Agenda; Minutes)

QAPP:
The QAPP has been drafted by the P1 with input from WDNR staff and is awaiting
review and approval (Draft Attached).

LiDAR Analysis:
The LiDAR analysis has been completed by WDNR and a list of 159 culvert crossings
have been sent to the PI for review (List Attached).

Budget:
Amount of the funds expended to date-- this can be approximate if an invoice is not yet

available / Estimate = $500.00
Subcontracts or sub-grants awarded this reporting period: None by LSRI

Local services and/or products purchased this reporting period: None by LSRI



Number of jobs created this reporting period: None by LSRI

Schedule:
Is the project on track for completion by end date? Yes

Grant End Date: LSRI’s contract ends 9/30/2017

Problems / Issues:
The project contract between WDNR and UWS-LSRSI was delayed until October so
reporting and project are slightly behind schedule.

Activities and work goals planned for next quarter: Complete approval process for
QAPP. Hire an LTE and two students to help with assessments. Develop an assessment
schedule from the LIDAR list and begin preliminary assessments. Begin background
summary information.




